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Public Safety Projects
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Cobb County

011 SPLOST

v Delivered April 14th

v Going to Stations: 9, 16, 22, and 26



v Preconstruction complete
v Manufactured by Hackney VT
v Delivery August 2015



Cobb County 2011 SPLOST 48

Facilities, Parks & Transportation
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Planned Activities

Place into service 4 engines
Stations: 9, 16, 22, 26 |

Preconstruction complete
Delivery August 2015







